PRELIMINARY ACM CLEANUP SCHEDULE AT MINILLAS NORTH TOWER (REV 2.0)
I [Task Name Calendar  |start Finish Predecess] [sep'12 [oct'12 [Nov'12
5 12 19 2 [ 2 [ 9 [ 16 [ 23 [ 30 14 21 8 11
1
2
3 1000 Submit Work Plan for EPA Approval -_— 8/20
4 1010 Work Plan EPA Approval 2 Mon 8/20/12 Tue8/21/12 3
5 1030 Permits & Contracts Issuance 4 Wed 8/22/12 Sat8/25/12 4
6 1040 Signing Asbestos Contractors (or subcontractors) 0 Sun8/26/12 Sun8/26/12 5 o—B/iS
7 1050 Contractors Mobilization 0 Mon 8/27/12 Mon 8/27/12 6 H/f
8 1055 Site Control & Decon Unit Installation 0 Tue8/28/12 Tue8/28/12 7 8
9 Ground Floor Isolation, critical barriers, equipment decon 0 Wed 8/29/12 Wed 8/29/12 8/29
& waste-load out construction, placement and testing of
the required number of negative air machines/equipment
10 1060 Order to Proceed 0 Wed 8/29/12 Wed 8/29/12 8 % 8/29
’ --
12 1065 Confirm the sealing integrity of the south elevators 0 Sat8/25/12  Sat8/25/12 8/25
doors (as applicable)
13 1066 Placement and testing of the required number of 0 Sat8/25/12  Sat8/25/12 12
negative air machines/equipment
14 1067 Cleanup Activities 4 Sat8/25/12 Tue8/28/12 13
15 Interior and exterior elevators Cabins (cars) cleanup 1 Sat8/25/12  Sat8/25/12
16 Cleanup of Elevator Shaft walls and pit basin 1 Sun8/26/12  Sun 8/26/12
17 Clearance Sampling of the three south cars 1 Mon 8/27/12 Mon 8/27/12
18 Clearance Sampling of the three south cars 1 Tue8/28/12  Tue8/28/12
19 1068 Final Clearance Sampling 0 Wed 8/29/12 Wed 8/29/12 14 »ﬂq
20 1069 EPA Review of Clearance & Results 5 Thu8/30/12 Mon9/3/12 19 P
21
22 1070 Placement and testing of the required number of 0 Wed 8/29/12 Wed 8/29/12 © 8/29
negative air machines/equipment
23 1071 Clean up the supply and return duct from Levels 17 2 Wed 8/29/12 Thu 8/30/12 coa
to 9 and then from Levels 8 to Promenade (ground level
has independently A/C units to be cleaned as well)
2 1072 Block air transfer grilles for each floor through the 0 Frig/31/12  Frig/31/12 © 8/31
installation of critical barriers
25 1073 Clearance Sampling of the ducts 0 sat9/1/12  Sat9/1/12 o9
26 1074 Isolation and Seal until receiving clearance sample 0 Sun9/2/12  Sun9/2/12 @ 9/2
results
27 1075 EPA Review of Clearances and results 5 Mon 9/3/12  Fri9/7/12 c a3
28
) -
30 1080 Installation of temporary containment isolation 0 Wed 8/29/12 Wed 8/29/12
barriers/decontamination unit/waste load-out unit
31 Installation of Decontamination unit at entrance of the 0 Wed 8/29/12 Wed 8/29/12
work area
2 Placement, as applicable, of Critical Barriers 0 Wed 8/29/12 Wed 8/29/12
33 Placement and testing of the required number of 0 Wed 8/29/12 Wed 8/29/12
negative air machines/equipment
7 of Equi D i and 0 Wed 8/29/12 Wed 8/29/12
Bag-out unit per work area, as applicable
35 1085 Cleanup Activities 4 Wed 8/29/12 Sat9/1/12 30
36 1090 Final Clearance Sampling 0 Thu8/30/12 Thu8/30/12 35
37 1100 EPA’s Review of Clearance & Results 0 Frig/31/12  Frig/31/12 36
38 1110 Isolation & Seal after clearance criteria acceptance 5 Sat9/1/12  Wed 9/5/12 37
39
40 1120 Installation of temporary containment isolation 0 Frig/31/12  Frig/31/12
barriers/decontamination unit/waste load-out unit
41 Installation of Decontamination unit at entrance of the 0 Frig/31/12  Frig/31/12
work area
42 Placement, as applicable, of Critical Barriers 0 Frig/31/12  Frig/31/12
43 Placement and testing of the required number of 0 Fri8/31/12  Fri8/31/12
negative air machines/equipment
m ion of Equi D ion and Bag-out 0 Frig/31/12  Frig/31/12
unit per work area, as applicable
I3 1130 Cleanup Activities 4 Frig/31/12  Mon9/3/12 40 -
6 1140 Final Clearance Sampling 0 Tue9/4/12  Tue9/d4/12 45 w/i
47 1150 EPA’s Review of Clearance & Results 0 Wed 9/5/12  Wed 9/5/12 46 QJ/=
8 1160 Isolation & Seal after clearance criteria acceptance 5 Thu9/6/12  Mon9/10/12 47
49
50
51 1170 Installation of temporary containment isolation 0 Tue9/4/12  Tue9/4/12 *9/4
barriers/decontamination unit/waste load-out unit
52 Installation of Decontamination unit at entrance of the 0 Tue 9/4/12  Tue 9/4/12 @|9/
work area
53 Placement, as applicable, of Critical Barriers 0 Tue 9/4/12  Tue 9/4/12 @|9/4
54 Placement and testing of the required number of (] Tue9/4/12  Tue 9/4/12 @[9/4
negative air machines/equipment
55 ion of Equi D ion and Bag-out 0 Tue9/4/12  Tue9/4/12 oora
unit per work area, as applicable
56 Re-confirmation Assessment of Ceiling Stucco condition 0 Tue9/4/12  Tue9/4/12 ofora
and response action further determination
57 1180 Cleanup Activities 4 Tue9/d4/12  Fri9/7/12 51 [=
58 1190 Final Clearance Sampling 1 Sat9/8/12  sat9/8/12 57
59 1200 EPA’s Review of Clearance & Results 0 sun9/9/12  Sun9/9/12 58 O—Wj
60 1210 Isolation & Seal after clearance criteria acceptance 5 Mon 9/10/12 Fri9/14/12 59
61
62
63 1220 Installation of temporary containment isolation 1 Sat9/8/12  Sat9/8/12
barriers/decontamination unit/waste load-out unit
64 Installation of Decontamination unit at entrance of the 0 Sat9/8/12  sat9/8/12 ¢ 9/8
work area
65 Placement, as applicable, of Critical Barriers 0 Sat9/8/12  Sat9/8/12 % 9/8
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PRELIMINARY ACM CLEANUP SCHEDULE AT MINILLAS NORTH TOWER (REV 2.0)
I [Task Name Calendar  |start Finish Predecess [sep'12 [oct'12 [Nov'12
Days 5 12 19 2 [ 2 [ 9 [ 16 [ 23 [ 30 7 14 21 28
66 Placement and testing of the required number of 0 Sat9/8/12  Sat9/8/12 o 9/8
negative air machines/equipment
67 ion of Equi D ion and Bag-out 0 Sat9/8/12  Sat9/8/12 @98
unit per work area, as applicable
68 1230 Cleanup Activities 4 Sat9/8/12  Tue9/11/12 63 -»ﬁl
69 1240 Final Clearance Sampling 0 Wed 9/12/12 Wed 9/12/12 68
70 1250 EPA’s Review of Clearance & Results 0 Thu9/13/12 Thu9/13/12 69
71 1260 Isolation & Seal after clearance criteria acceptance 5 Fri9/14/12  Tue9/18/12 70
72
|7 e o I N 1772772 = /0 N
74 1270 Installation of temporary containment isolation 0 Wed 9/12/12 Wed 9/12/12
barriers/decontamination unit/waste load-out unit
75 Installation of Decontamination unit at entrance of the 0 Wed 9/12/12 Wed 9/12/12
work area
76 Placement, as applicable, of Critical Barriers 0 Wed 9/12/12 Wed 9/12/12
77 Placement and testing of the required number of 0 Wed 9/12/12 Wed 9/12/12
negative air machines/equipment
78 ion of Equi D ion and Bag-out 0 Wed 9/12/12 Wed 9/12/12
unit per work area, as applicable
79 1280 Cleanup Activities 4 Wed 9/12/12 Sat9/15/12 74
80 1290 Final Clearance Sampling 0 Sun9/16/12  Sun9/16/12 79
81 1310 EPA Review of Clearance & Results 5 Tue9/18/12 Sat9/22/12 82
82 1300 Isolation & Seal after clearance criteria acceptance 0 Mon 9/17/12 Mon 9/17/12 80
83
8
8 1320 Installation of temporary containment isolation 0 Sun9/16/12 Sun9/16/12
barriers/decontamination unit/waste load-out unit
86 Installation of Decontamination unit at entrance of the 0 Sun9/16/12  Sun9/16/12
work area
87 Placement, as applicable, of Critical Barriers 0 Sun9/16/12  Sun 9/16/12
88 Placement and testing of the required number of 0 Sun9/16/12  Sun 9/16/12
negative air machines/equipment
8 ion of Equi D ion and Bag-out 0 Sun9/16/12  Sun 9/16/12
unit per work area, as applicable
90 1330 Cleanup Activities 4 Sun9/16/12  Wed 9/19/12 85
91 1340 Final Clearance Sampling 0 Thu9/20/12 Thu9/20/12 90
2 1350 EPA’s Review of Clearance & Results 0 Fri9/21/12  Fri9/21/12 91
93 1360 Isolation & Seal after clearance criteria acceptance 5 Sat9/22/12  Wed 9/26/12 92
%
%
%6 1370 Installation of temporary containment isolation 0 Thu 9/20/12 Thu 9/20/12 9/20
barriers/decontamination unit/waste load-out unit
97 Installation of Decontamination unit at entrance of the 0 Thu9/20/12  Thu 9/20/12 «9/20
work area
98 Placement, as applicable, of Critical Barriers 0 Thu9/20/12  Thu 9/20/12 @ 9/20
99 Placement and testing of the required number of 0 Thu9/20/12  Thu 9/20/12 #9/20
negative air machines/equipment
100 ion of Equi D ion and Bag-out 0 Thu9/20/12  Thu 9/20/12 @ |9/20
unit per work area, as applicable
101 Re-confirmation Assessment of Ceiling Stucco condition 0 Thu9/20/12 Thu 9/20/12 «[9/20
and response action further determination
102 1380 Cleanup Activities 4 Thu9/20/12 Sun9/23/12 96 il
103 1390 Final Clearance Sampling 0 Mon 9/24/12 Mon 9/24/12 102 oJAi
104 1400 EPA’s Review of Clearance & Results 0 Tue9/25/12 Tue9/25/12 103 M&i
105 1410 Isolation & Seal after clearance criteria acceptance 5 Wed 9/26/12 Sun9/30/12 104
106
107
108 1420 Installation of temporary containment isolation 0 Mon 9/24/12 Mon 9/24/12 +9/24
barriers/decontamination unit/waste load-out unit
109 Installation of Decontamination unit at entrance of the 0 Mon 9/24/12 Mon 9/24/12 o |9/24
work area
110 Placement, as applicable, of Critical Barriers 0 Mon 9/24/12 Mon 9/24/12 <028
111 Placement and testing of the required number of 0 Mon 9/24/12 Mon 9/24/12 <|9/24
negative air machines/equipment
112 of D and Bag-out 0 Mon 9/24/12 Mon 9/24/12 < |9/24
unit per work area, as applicable
113 Re-confirmation Assessment of Ceiling Stucco condition 0 Mon 9/24/12 Mon 9/24/12 < |or2a
and response action further determination
114 1430 Cleanup Activities 4 Mon 9/24/12 Thu9/27/12 108 iﬁl
115 1440 Final Clearance Sampling 0 Fri9/28/12  Fri9/28/12 114 8
116 1460 EPA Review of Clearance & Results 5 Sun9/30/12  Thu10/4/12 117 ,_ng=
117 1450 Isolation & Seal after clearance criteria acceptance 0 Sat9/29/12  Sat9/29/12 115
118
119
120 1470 Installation of temporary containment isolation 0 Fri9/28/12  Fri9/28/12 9/28
barriers/decontamination unit/waste load-out unit
121 Installation of Decontamination unit at entrance of the 0 Fri9/28/12  Fri9/28/12 o [9/28
work area
122 Placement, as applicable, of Critical Barriers 0 Fri9/28/12  Fri9/28/12 ©|0/28
123 Placement and testing of the required number of 0 Fri9/28/12  Fri9/28/12 ¢ [9/28
negative air machines/equipment
124 ion of Equi D ion and Bag-out 0 Fri9/28/12  Fri9/28/12 o |9/28
unit per work area, as applicable
125 Re-confirmation Assessment of Ceiling Stucco condition 0 Fri9/28/12  Fri9/28/12 @ [9/28
and response action further determination
126 1480 Cleaning & Decontamination Activities 4 Fri9/28/12  Mon10/1/12 120 38
127 1490 Final Clearance Sampling 1 Tue10/2/12 Tue10/2/12 126
128 1500 Isolation & Seal Floors 1 Wed 10/3/12 Wed 10/3/12 127
129 1510 EPA Review of Clearance & Results 5 Thu 10/4/12  Mon 10/8/12 128
130
131
132 1520 Installation of temporary containment isolation 1 Tue 10/2/12  Tue 10/2/12
barriers/decontamination unit/waste load-out unit
133 Installation of Decontamination unit at entrance of the 0 Tue 10/2/12  Tue 10/2/12 % 102
work area
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PRELIMINARY ACM CLEANUP SCHEDULE AT MINILLAS NORTH TOWER (REV 2.0)

I [Task Name Calendar  |start Finish Predecess [sep'12 [oct'12 [Nov'12
Davs 5 12 26 2 9 16 23 30 7 14 21 8 11
134 Placement, as applicable, of Critical Barriers 0 Tue 10/2/12  Tue 10/2/12 & 1072
135 Placement and testing of the required number of 0 Tue 10/2/12  Tue 10/2/12 102
negative air machines/equipment
136 ion of Equi D ion and Bag-out 0 Tue 10/2/12  Tue 10/2/12 % 10/2
unit per work area, as applicable
137 1530 Cleanup Activities 4 Tue10/2/12 Fri10/5/12 132
138 1540 Final Clearance Sampling 1 Sat10/6/12  Sat10/6/12 137
139 1550 EPA’s Review of Clearance & Results 1 Sun10/7/12 Sun10/7/12 138
140 1560 Isolation & Seal after clearance criteria acceptance 5 Mon 10/8/12 Fri10/12/12 139
141
142
143 1570 Installation of temporary containment isolation 1 Frig/31/12  Frig/31/12
barriers/decontamination unit/waste load-out unit
144 Installation of Decontamination unit at entrance of the 0 Frig/31/12  Fri8/31/12
work area
145 Placement, as applicable, of Critical Barriers 0 Frig/31/12  Frig/31/12
146 Placement and testing of the required number of 0 Frig/31/12  Frig/31/12
negative air machines/equipment
147 ion of Equi D ion and Bag-out 0 Frig/31/12  Frig/31/12
unit per work area, as applicable
148 1580 Cleanup Activities 4 Frig/31/12  Mon9/3/12 143
149 1590 Final Clearance Sampling 1 Tue9/4/12  Tue9/4/12 148
150 1600 EPA’s Review of Clearance & Results 5 Wed9/5/12 Sun9/9/12 149
151 1610 Isolation & Seal after clearance criteria acceptance 1 Mon 9/10/12 Mon 9/10/12 150
152
153
154 1620 Installation of temporary containment isolation 0 Tue9/4/12  Tue9/4/12 *9/4
barriers/decontamination unit/waste load-out unit
155 Installation of Decontamination unit at entrance of the 0 Tue9/4/12  Tue9/a/12 o|9/4
work area
156 Placement, as applicable, of Critical Barriers 0 Tue9/4/12  Tue9/4/12 o[9/a
157 Placement and testing of the required number of 0 Tue 9/4/12  Tue9/4/12 o [o/a
negative air machines/equipment
158 ion of Equi D ion and Bag-out 0 Tue9/4/12  Tue9/4/12 ooa
unit per work area, as applicable
159 Re-confirmation Assessment of Ceiling Stucco condition 0 Tue9/4/12  Tue9/4/12 ofors
and response action further determination
160 1630 Cleanup Activities 4 Tue9/d4/12  Fri9/7/12 154 il
161 1640 Final Clearance Sampling 0 Sat9/8/12  Sat9/8/12 160
162 1650 EPA’s Review of Clearance & Results 5 sun9/9/12  Thu9/13/12 161
163 1660 Isolation & Seal after clearance criteria acceptance 1 Fri9/14/12  Fri9/14/12 162
164
165
166 1670 Installation of temporary containment isolation 0 Sat9/8/12  sat9/8/12
barriers/decontamination unit/waste load-out unit
167 Installation of Decontamination unit at entrance of the 0 Sat9/8/12  Sat9/8/12
work area
168 Placement, as applicable, of Critical Barriers 0 Sat9/8/12  Sat9/8/12
169 Placement and testing of the required number of 0 Sat9/8/12  Sat9/8/12
negative air machines/equipment
170 of D and Bag-out 0 Sat9/8/12  Sat9/8/12
unit per work area, as applicable
171 1680 Cleanup Activities 4 Sat9/8/12  Tue9/11/12 166
172 1690 Final Clearance Sampling 0 Wed 9/12/12 Wed 9/12/12 171 2
173 1700 EPA’s Review of Clearance & Results 5 Thu9/13/12 Mon 9/17/12 172
174 1710 Isolation & Seal after clearance criteria acceptance 1 Tue9/18/12 Tue9/18/12 173
175
176
177 1720 Installation of temporary containment isolation 0 Wed 9/12/12 Wed 9/12/12 99/12
barriers/decontamination unit/waste load-out unit
178 Installation of Decontamination unit at entrance of the 0 Wed 9/12/12 Wed 9/12/12 o[9/12
work area
179 Placement, as applicable, of Critical Barriers 0 Wed 9/12/12 Wed 9/12/12 *[9/12
180 Placement and testing of the required number of 0 Wed 9/12/12 Wed 9/12/12 @ o/12
negative air machines/equipment
181 of D and Bag-out 0 Wed 9/12/12 Wed 9/12/12 (912
unit per work area, as applicable
182 Re-confirmation Assessment of Ceiling Stucco condition 0 Wed 9/12/12 Wed 9/12/12 ¢ [9/12
and response action further determination
183 1730 Cleanup Activities 4 Wed 9/12/12 Sat9/15/12 177 iﬁl
184 1740 Final Clearance Sampling 0 Sun9/16/12 Sun9/16/12 183
185 1750 EPA Review of Clearance & Results 5 Mon9/17/12 Fri9/21/12 186
186 1760 Isolation & Seal after clearance criteria acceptance 0 Sat9/22/12  Sat9/22/12 184 9/22
187
188
189 1770 Installation of temporary containment isolation 0 Sun9/16/12 Sun9/16/12 +-9/16
barriers/decontamination unit/waste load-out unit
190 Installation of Decontamination unit at entrance of the 0 Sun9/16/12  Sun 9/16/12 +|9/16
work area
191 Placement, as applicable, of Critical Barriers 0 Sun9/16/12  Sun 9/16/12 «(9/16
192 Placement and testing of the required number of 0 Sun9/16/12  Sun 9/16/12 @ |[9/16
negative air machines/equipment
193 of D and Bag-out 0 Sun9/16/12  Sun9/16/12 |9/16
unit per work area, as applicable
194 Re-confirmation Assessment of Ceiling Stucco condition 0 Sun9/16/12  Sun 9/16/12 (9718
and response action further determination
195 1780 Cleanup Activities 4 Sun9/16/12  Wed 9/19/12 189 ﬂ=l
19 1790 Final Clearance Sampling 0 Thu9/20/12 Thu9/20/12 195 0
197 1800 EPA’s Review of Clearance & Results 5 Fri9/21/12  Tue9/25/12 196
198 1810 Isolation & Seal after clearance criteria acceptance 1 Wed 9/26/12 Wed 9/26/12 197
199
201 1820 Installation of temporary containment isolation 0 Thu 9/20/12 Thu 9/20/12 9/20
barriers/decontamination unit/waste load-out unit
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PRELIMINARY ACM CLEANUP SCHEDULE AT MINILLAS NORTH TOWER (REV 2.0)

I [Task Name Calendar  |start Finish Predecess [sep'12 [oct'12 [Nov'12
Days 5 12 19 2 [ 2 [ 9 [ 16 23 30 14 21 8 11
202 Installation of Decontamination unit at entrance of the 0 Thu9/20/12  Thu 9/20/12 & |o/20
work area
203 Placement, as applicable, of Critical Barriers 0 Thu9/20/12  Thu 9/20/12 [9/20
204 Placement and testing of the required number of 0 Thu9/20/12  Thu 9/20/12 @920
negative air machines/equipment
205 of D and Bag-out 0 Thu9/20/12 Thu 9/20/12 ¢ [9/20
unit per work area, as applicable
206 Re-confirmation Assessment of Ceiling Stucco condition 0 Thu9/20/12  Thu 9/20/12 @ |9/20
and response action further determination
207 1830 Cleanup Activities 4 Thu9/20/12 Sun9/23/12 201 h
208 1840 Final Clearance Sampling 0 Mon 9/24/12 Mon 9/24/12 207 &9/
209 1850 EPA’s Review of Clearance & Results 5 Tue9/25/12  Sat9/29/12 Eg
210 1860 Isolation & Seal after clearance criteria acceptance 1 Sun9/30/12  Sun9/30/12 209
211
212
213 1870 Installation of temporary containment isolation 0 Mon 9/24/12 Mon 9/24/12
barriers/decontamination unit/waste load-out unit
214 Installation of Decontamination unit at entrance of the 1 Mon 9/24/12 Mon 9/24/12
work area
215 Placement, as applicable, of Critical Barriers 1 Mon 9/24/12 Mon 9/24/12
216 Placement and testing of the required number of 1 Mon 9/24/12 Mon 9/24/12
negative air machines/equipment
217 of Equi D and Bag-out 1 Mon 9/24/12 Mon 9/24/12
unit per work area, as applicable
218 1880 Cleanup Activities 4 Mon 9/24/12 Thu9/27/12 213
219 1890 Final Clearance Sampling 0 Fri9/28/12  Fri9/28/12 218
220 1900 EPA’s Review of Clearance & Results 5 Sat9/29/12  Wed 10/3/12 219
21 1910 Isolation & Seal after clearance criteria acceptance 1 Thu10/4/12  Thu10/4/12 220
222
223
224 1920 Installation of temporary containment isolation 0 Fri9/28/12  Fri9/28/12
barriers/decontamination unit/waste load-out unit
225 Installation of Decontamination unit at entrance of the 0 Fri9/28/12  Fri9/28/12
work area
226 Placement, as applicable, of Critical Barriers 0 Fri9/28/12  Fri9/28/12
227 Placement and testing of the required number of 0 Fri9/28/12  Fri9/28/12
negative air machines/equipment
228 of Equi D and Bag-out 0 Fri9/28/12  Fri9/28/12
unit per work area, as applicable
229 1930 Cleanup Activities 4 Fri9/28/12  Mon10/1/12 224
230 1940 Final Clearance Sampling 0 Tue10/2/12 Tue10/2/12 229 2
231 1950 EPA’s Review of Clearance & Results 5 Wed 10/3/12 Sun10/7/12 230
232 1960 Isolation & Seal after clearance criteria acceptance 1 Mon 10/8/12 Mon 10/8/12 231
233
- ----
235 1970 Placement, as applicable, of Critical Barriers 1 Tue 10/2/12  Tue 10/2/12 =]
236 1975 Placement and testing of the required number of 1 Tue 10/2/12  Tue 10/2/12 =]
negative air machines/equipment
237 1980 Cleanup Activities 4 Tue 10/2/12  Fri10/5/12 .
238 1985 Final Clearance Sampling 1 Sat10/6/12  Sat10/6/12 c.a
239 1990 EPA’s Review of Clearance & Results 5 Sun10/7/12  Thu10/11/12 C—]
240 2010 Isolation & Seal after clearance criteria acceptance 1 Fri10/12/12  Fri10/12/12 (=]
B --
242 2020 Confirm the sealing integrity of the north elevators 1 Sat10/6/12  Sat10/6/12 ca
doors
23 2025 Placement and testing of the required number of 1 Sat10/6/12  Sat10/6/12 =)
negative air machines/equipment
244 2030 Interior and exterior elevators Cabins (cars) cleanup 2 Sat10/6/12  Sun 10/7/12 c—a
25 2035 Cleanup of Elevator Shaft walls and pit basin 2 Mon 10/8/12 Tue 10/9/12 [
26 2040 Clearance Sampling of the three north cars 1 Wed 10/10/12 Wed 10/10/12 [
247 2045 Isolation and Seal until receiving clearance sample 1 Thu 10/11/12 Thu 10/11/12 (=]
results.
28 2050 EPA Review of Clearance & Results 5 Fri10/12/12  Tue 10/16/12 C——
29
250 2060 Confirm the sealing integrity of the south elevators 1 Thu 10/11/12 Thu 10/11/12 [
doors
251 2070 Placement and testing of the required number of 1 Thu 10/11/12 Thu 10/11/12 (=]
negative air machines/equipment
252 2080 Interior and exterior elevators Cabins (cars) cleanup 4 Thu 10/11/12 Sun 10/14/12 ==
253 2090 Clearance Sampling of the two south cars 1 Mon 10/15/12 Mon 10/15/12 c.a
254 2100 Isolation and Seal until receiving clearance sample 1 Tue 10/16/12 Tue 10/16/12 c.a
results.
255 2110 EPA Review of Clearance & Results 5 Wed 10/17/12 Sun 10/21/12 c———a
256
257 2120 Re-revise the integrity, as applicable, of Critical 1 Mon 10/15/12 Mon 10/15/12 ca
Barriers
258 2130 Re-testing of the required number of negative air 1 Mon 10/15/12 Mon 10/15/12 c.a
machines/equipment
259 2140 Re-confirmation Assessment of Ceiling Stucco 1 Mon 10/15/12 Mon 10/15/12 coa
condition and response action further determination
260 2150 Cleanup Activities 4 Mon 10/15/12 Thu 10/18/12 a1
261 2160 Final Clearance Sampling 1 Fri10/19/12  Fri 10/19/12 ca
262 2170 EPA’s Review of Clearance & Results 5 Sat10/20/12 Wed 10/24/12 =
263 2180 Isolation & Seal after clearance criteria acceptance 1 Thu 10/25/12 Thu 10/25/12
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